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From:

To:

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTTION REPORT
EPA Region § Records Ctr.

TR

282971

HEADING
February 19. 1996
Cindy Nolan, OSC. U.S EPA, Region V, EERB, RS-

E. Walkins, OSWER, Washington, D.C.

R. Karl, Branch Chief, EERB. Chicago. IL

D. Bruce. Chief RS-1I, EERB. Chicage. IL

B Messenger, Chief ESS, Chicago, 1L

J. Cisneros. Chicago Coordinator. Chicago, IL

J. Kujawa, ORC. CM-29A. Chicago. IL

T. Lesser. OPA, Chicago, [L

F. Lebensorger, IEPA, Maywood., [L

B. Evereuts, IEPA, Springfield, I1.

R. Roache, Department of Environmental Centrol, Maywood, I

——

7 s
Subject: //Harvey GRQ, Hdrvey, Cuuk County. Nlinvis.

II.

BACKGROUND

Site ID No.: OV

Delivery Order No: 5001-05-655

Response Authority: CERCLA {ERB)

CERCLA Incident Category: Time-Critical Removal
CERCLIS ID #: ILD001128024

NPL Status: Non-NPL

Start Date: September 21, 1995

1L

A.

RESPONSE INFORMATION

Initial Sitazion:

See initial POLREP.

B.

Actions Taken:

14 following acticns were accomplished during the perivd of Febraary 12416, 1996

1

2

ERCS asbestos abaternent subcontractor, Jet Vac, Inc (JVD). continued (0 remove asbestos
overhead piping insulation and asbestos-contaimng debris from the inside of the bulidlngs.

On 2-12, JVI conducted cleamup activities in Building D. Approximately 500 LF of asbestos
pipiag insulation was removed from Building H.

On 2-12. two rolloff boxes (38 yd®) of asbestoscontaining material (ACM) and loose debris
weze disposed of at Community Landfill. Morris, Illinois. JVI conducted clexnup activities in
Building G and completed all work in Buildmg D. Approximately 200 LF of asbestos piping
insulation, 384 fi* of ACM tank insulation, and 38 yd® of asbestos-containing debris and loose

ACM were removed.
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4. On 2-14. three rolloff boxes (72 yd* of ACM and ioose debris were disposed of at
Corinurity Landrill. Approximately 100 LF of asbestos piping insulation, 200 fi! of ACM
1ank insulation, arg 51 yd® of asbestos-containing Jdebris and lovse ACM were removed.
JV1 completed cleanup aciivities in Buildings E and 1.

3. On 1-i5. JVI cenducted cleanup removal activities in Buildings O, R and N.  Approxumately
1,200 galions ot nazardous waste liquid were dispiised of by Hertage Environmental
Services. Lemoni, Iilinois.

6. On 2-16, two rolloff boxes (58 yd™r of ACM and lcose debris were disposed of at Comnurity
iandfill  Approximately 822 LF of asbastes piping insularion and 58 yd® of asbestos-
contaaing deoris and loose ACM were removed

7 ERCS conducted personnel air sampling. No elevated readings were found using PCM
analysis.

Iv. NEXT STEPS

I. Complete removing ACM in Buildings J and H and finish ground cleanup activities around
site,

l Demabilize from site on 2-23-96.

V. KEY ISSUES

1 No key issues this week.

Vi,  COSTS TO DATE 15 of 2/16'96

AMOUNT AMOUNT AMOUNT
BUDGETED USED REMAINING

US EPA $ 165,120 § 58,452 $ 106,668

“TAT $ 28,000 $ 24221 $ 3679

START $ 25000 $ 11750 $ 132%0

ERCS $1,200,000 $ 912,081 $ 287,919

TOTAL $1,41%,120 $1,000,0604 $ 414,516

* = TAT ccntract officially ended on 1-14-96.

VII. DISPOSITION OF WASTES
e —— e Pa— #—-_——m
Piping insulation removed ¢o date ;| Loose ACM removed to date | Total ACM disposed
| to date
| S— —— . _—
| Qutside: Quiside: Quiside:
| +.648 LF 821 yd 1.094 y&
Inside: [nside. Inside:
26778 LF 1,561 yd® 2272 vd*
2,244 &2 TSI or tanks
1.673 ¢ - TSI on air duets !,
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